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School	Building	Committee	Meeting	Minutes	(DRAFT)	
Great	Hall,	Wellesley	Town	Hall	

March	5,	2020		
5:30PM	

	
Present:	Chair	Sharon	Gray;	Vice	Chair	Thomas	Ulfelder;	Virginia	Ferko;	Marjorie	Freiman;	Mary	Gard;	
Steve	Gagosian;	Joubin	Hassanein;	Meghan	Jop;	Matt	King;	David	Lussier;	Melissa	Martin;	Heather	
Sawitsky;	Jose	Soliva;	Jeffery	Dees;	FMD	Project	Manager	Kevin	Kennedy;	FMD	Project	Manager	Dick	
Elliott;	Jeff	D’Amico	of	Compass	Project	Management.	
	
Absent:	Ellen	Quirk;	Ryan	Hutchins;	Charlene	Cook;	Cynthia	Mahr		
	
Ms.	Gray	opened	the	meeting	at	approximately	5:35	p.m.	She	announced	that	the	meeting	was	being	
broadcast	live	and	recorded	by	Wellesley	Media	for	later	viewing.			
	
Ms.	Gray	noted	Mr.	D’Amico	will	lead	the	discussion	this	evening	as	Alex	Pitkin	and	Kristen	Olsen	from	
SMMA	were	unable	to	attend.		
	
Public	Comment	
Christine	Mizzi	of	Suffolk	Road	said	she	attended	the	abutters’	meeting	and	had	met	with	neighbors	the	
previous	night.	She	stated	that	abutters	want	Upham	rebuilt,	with	considerations	such	as	centering	on	
the	site,	no	through	street	connection,	proper	screening,	and	controlled	lighting.	She	expressed	
concerns	that	Hardy	and	Upham	abutters	were	invited	to	the	same	meeting.	The	traffic	study	rating	of	A	
for	the	Upham	intersections	is	an	important	consideration.		
	
Donna	Paglia	of	Bristol	Road	addressed	the	ledge	removal	issue	and	believes	this	is	a	short-term	process	
for	a	long-term	result.	It	is	a	common	practice	to	blast	ledge	in	Wellesley.	Ledge	materials	can	also	be	
reused.	The	project	is	for	the	greater	good	of	the	Town.	
	
Mary	Long	of	Bristol	Road,	a	direct	Upham	abutter,	said	she	was	frustrated	by	the	plans	she	heard	at	the	
meeting,	and	wondered	whether	the	current	school	would	be	impacted	by	the	construction.	She	also	
raised	the	issue	of	the	impact	on	the	tree	canopy,	and	added	that	many	neighbors	are	very	concerned	
about	the	blasting.	
	
Pam	Snyder	of	Bristol	Road	said	as	an	abutter	she	is	in	favor	of	having	both	schools	kept	open,	but	
prefers	that	Upham	not	be	rebuilt	first.	It	could	be	rebuilt	later	as	the	last	school.	She	expressed	
concerns	about	blasting,	construction	traffic,	the	tree	canopy,	and	long-term	disruption	to	the	
neighborhood.	
	
Amy	Gottschalk	of	Audubon	Road	said	she	is	very	disappointed	with	the	redistricting	map	that	would	
send	her	part	of	the	neighborhood	to	Sprague,	and	asked	for	more	extensive	traffic	study	on	relevant	
intersections.		
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Ciara	Belliveau	of	Sagamore	Road	expressed	concerns	about	the	redistricting	map,	and	possible	safety	
concerns	about	crossing	Route	9.	Her	family	appreciated	walking	to	Upham	and	that	would	not	be	
possible	under	the	new	map	where	Upham	is	not	rebuilt.	
	
Kate	Sullivan	of	Norwich	Road	asked	that	there	be	a	total	carbon	footprint	calculated	for	both	
redistricting	maps.	The	carbon	sequestration	is	only	part	of	the	equation.	Emissions	from	idling	cars	is	a	
missing	component.		
	
SBC	Business	
Approval	of	Minutes	–	No	minutes	were	approved	at	this	meeting.	
	
Hardy/Upham	Project	

	
	 Redistricting	maps:	Mr.	D’Amico	displayed	the	current	7-school	district	map,	and	shared	the	two	

redistricting	maps	for	a	Hardy	build	and	for	an	Upham	build,	which	were	finalized	and	approved	by	the	
School	Committee	in	late	February.	
	
Ms.	Martin	explained	the	redistricting	process.	A	superintendent’s	advisory	committee	on	redistricting	
included	parent	representation	from	all	seven	elementary	schools,	School	Committee	member	Matt	
Kelley,	assistant	superintendent	Cindy	Mahr,	and	transportation	director	Deane	McGoldrick.	Class	size	
guidelines	are	to	be	maintained,	and	the	goal	was	to	distribute	students	as	evenly	as	possible	across	
town	while	respecting	natural	boundaries	as	much	as	possible,	and	encouraging	walkability.	Sometimes	
those	factors	compete	with	each	other	and	create	a	natural	tension.	The	committee	received	numerous	
emails	on	the	maps	with	suggestions	and	concerns,	and	there	was	a	survey	sent	to	families	and	a	public	
hearing	before	School	Committee	voted	final	maps.	Ms.	Martin	described	the	process	as	the	most	
difficult	decision-making	she	has	yet	personally	faced	while	serving	on	the	School	Committee.		
	
Ms.	Gray	opened	the	discussion	to	the	rest	of	the	Committee.	Dr.	Lussier	said	the	work	behind	creating	
these	maps	was	difficult	and	most	often	conflicting.	The	FutureThink	enrollment	projections	were	used	
to	create	enrollment	estimates	for	each	component	of	the	map	that	was	used	in	the	redistricting	
process.	Future	enrollments	are	estimates,	and	difficult	to	determine	with	precision.	Early	maps	created	
parity	with	enrollment,	but	there	was	significant	competing	feedback	from	residents	looking	for	changes	
based	on	factors	like	walkability.	The	redistricting	committee	also	considered	natural	boundaries,	as	
roughly	50%	of	students	live	north	of	Route	9,	as	well	as	south	of	Route	9.	There	were	many	tradeoffs.	
Ultimately,	the	scenarios	should	allow	for	some	flexibility	with	changes	over	time.	
	
Mr.	Soliva	asked	how	the	40B	and	other	new	housing	developments	were	factored	into	the	maps.	Dr.	
Lussier	said	they	are	baked	into	the	FutureThink	enrollment	projections,	so	have	been	incorporated	into	
development	of	the	new	maps.	
	



3	
	

Ms.	Martin	added	that	projecting	where	students	will	live	in	the	future	is	difficult,	however	in	looking	at	
the	overall	number	of	residential	properties	in	each	attendance	zone,	the	allocation	is	fairly	evenly	
distributed,	which	hopefully	will	allow	for	ebb	and	flow	of	enrollment	within	demographic	areas.		
	
Dr.	Lussier	said	closing	a	school	does	not	necessarily	make	the	district	less	walkable,	and	noted	that	he	
believes	the	districts	from	1982-2002	were	more	walkable	than	the	current	districts.	
	
Ms.	Jop	said	a	significant	amount	of	land	in	Wellesley	could	be	developed	in	the	future,	including	areas	
in	the	Fiske	and	Hunnewell	districts.		
	
Ms.	Gray	noted	during	the	redistricting	process	she	saw	more	potential	for	growth	in	the	Fiske	and	
Hunnewell	areas	and	so	felt	comfortable	with	the	district	lines	in	those	areas.	She	also	noted	that	
crossing	Route	9	in	the	middle	of	town	a	big	concern	and	made	for	very	difficult	decisions	by	School	
Committee.	She	feels	that	the	redistricting	committee	came	up	with	the	best	maps	they	could,	given	
where	the	houses	and	students	are	located,	and	the	desire	to	preserve	walkability	across	town.	
	
Ms.	Gard	wondered	if	making	buses	more	available	would	alleviate	the	stress	of	crossing	Route	9,	noting	
also	that	school	traffic	is	a	town-wide	concern.		Dr.	Lussier	noted	that	one	aspect	of	current	WPS	
strategic	planning	is	potentially	eliminating	bus	fees	altogether.		Other	issues	to	consider	are	a	lack	of	
locations	to	store	buses	and	a	shortage	of	drivers.	Ms.	Martin	thinks	this	is	a	great	opportunity	to	
consider	a	long-term	implementation	plan.		
	
Ms.	Gray	noted	anyone	outside	of	two	miles	receives	free	busing,	and	added	that	there	is	a	difference	
between	proximity	and	true	walkability.		She	asked	Dr.	Lussier	whether	there	was	much	discussion	
during	redistricting	about	how	to	measure	the	quality	of	walkability.	He	said	that	that	could	be	a	factor	
for	future	discussion.	
		
Options	Review:	Ms.	Gray	discussed	the	abutters	meeting	that	took	place	the	night	before.		She	said	it	
was	well	attended,	with	about	50	residents	coming	to	the	Wellesley	Middle	School	library.		Much	of	
what	was	discussed	included	blasting/ledge	removal,	compaction,	and	concerns	about	damage	and	
liability	at	the	Upham	site;	questions	about	why	new	construction	on	the	Upham	footprint	was	not	a	
considered	option;	some	strong	feelings	about	not	wanting	to	connect	Dukes	and	Wynnewood	roads,	
even	with	a	gate.	From	Hardy	abutters,	there	were	concerns	about	opening	up	the	back	roads	and	a	
preference	for	maximizing	the	usefulness	of	the	Route	9	access.	Mr.	King	pointed	out	that	it	was	
predominantly	Upham	abutters	who	spoke.	He	thought	overall	the	comments	and	questions	made	for	
good	conversation.		
	
Mr.	D’Amico	began	reviewing	the	options,	including	two	at	the	Upham	site	and	four	at	the	Hardy	site,	
plus	the	base	repair	option	at	Upham.	The	cost	estimating	phase	is	under	way.	
	
Mr.	D’Amico	Reviewed	the	Upham	Site	General	Summary	which	included		

• Blasting	(May	be	two	phases	of	ledge	removal)	
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• Access	through	site	is	not	critical	–	but	use	of	rear	parking	would	be	beneficial	
• The	building	should	avoid	edges	of	site		
• Phase	2	work	involves	regrading	up	to	222’	level		
• Access	from	four	sides	is	possible	

	
SMMA	has	a	strong	recommendation	among	the	Upham	options	for	Option	6A	@	365	students,	located	
at	the	center	of	the	site,	avoiding	the	grade	changes	at	the	southern	portion.	In	the	firm’s	opinion,	no	
option	reduces	ledge	or	tree	removal	substantially.	
	
Upham	site	topography	was	reviewed,	including	grading	throughout	the	site.	Ms.	Gray	asked	if	the	
Upper	Field	at	Upham	would	become	more	of	a	flattened,	accessible	area.	Mr.	D’Amico	said	it	is	worth	
checking	with	SMMA,	as	the	same	amount	of	ledge	removal	may	not	be	required	in	that	area.	
	
A	conceptual	floor	plan	for	Option	6A	was	previewed	that	can	be	customized	based	on	feedback	
gathered.	The	main	corridor	of	the	school	would	have	3	cohorts	off	the	main	spine	with	the	addition	of	
the	Skills	program	and	the	gymnasium.	A	cross-section	view	was	shown	to	display	the	plateau	of	the	site	
where	ledge	would	be	removed.	
	
Option	6B	New	@	365	Student	was	reviewed	with	similar	challenges	with	topography.	Its	location	is	
closer	to	the	edge	of	the	site.	With	either	option,	exact	siting	and	sizing	of	potential	playing	fields	would	
be	subject	to	other	factors	including	feedback	from	the	Committee.	
	
Mr.	King	asked	where	the	underground	stormwater	would	be	placed	on	the	site	and	whether	any	
associated	ledge	removal	would	be	accounted	for	in	the	early	cost	estimates.	Mr.	D’Amico	said	he	would	
bring	that	feedback	to	SMMA.	
	
Mr.	Gray	and	Mr.	King	commented	on	the	feedback	from	direct	abutters	regarding	the	process	for	
blasting,	potential	damages,	and	claims	that	may	be	needed.	Mr.	King	said	a	big	part	of	the	feedback	is	
fear	of	the	unknown.	The	project	team	will	document	the	conditions	and	perform	due	diligence.	
Neighbors	understandably	want	comfort	as	to	what	the	process	would	look	like	and	what	would	be	the	
path	forward.	
	
Dr.	Lussier	said,	given	the	feedback	at	the	abutters’	meeting,	it	would	be	helpful	to	understand	the	
difference	in	the	amount	of	ledge	removal	if	the	school	is	built	on	the	existing	Upham	footprint	vs.	the	
center	of	the	site.	Mr.	Ulfelder	agreed	that	there	is	a	need	to	go	through	a	public	process	showing	what	
is	possible	as	far	as	a	plan	that	minimizes	the	destruction	of	the	tree	canopy	and	the	removal	of	the	
ledge.	
	
Mr.	D’Amico	reviewed	the	reasons	why	SMMA	had	not	previously	explored	building	a	new	school	on	the	
existing	footprint,	including	cost	concerns	and	a	need	for	swing	space.	But	given	the	abutters’	questions,	
the	project	team	will	take	time	to	do	the	due	diligence	on	a	new	option	on	the	footprint	and	bring	it	
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back	to	the	SBC	for	discussion	and	to	the	cost	estimators	for	pricing.	Mr.	Ulfelder	said	he	would	like	to	
see	site	options	that	directly	address	the	significant	concerns	they	are	hearing.	Mr.	Pitkin	is	working	on	
other	options	and	will	present	them	before	any	decisions	will	be	made.		
	
In	response	to	Mr.	D’Amico’s	question	as	to	which	is	the	preferred	site	plan	between	6A	or	6B,	the	
consensus	was	6A	would	be	a	better	option.		Ms.	Freiman	agreed	but	also	advocated	for	looking	for	
other	ways	to	site	the	building	that	would	minimize	ledge	and	tree	removal.	
	
Mr.	D’Amico	reviewed	the	Hardy	site	general	summary,	which	included:	

• Very	constrained	at	the	center	of	the	site	due	to	Hardy	Road	turnaround	
• Relieving	Weston	Road	backups	will	require	some	version	of	thru-site	access	
• Recommended	to	avoid	southern	portion	of	the	site	
• Topography	is	impactful	to	either	the	fields	or	the	building		
• Access	from	four	sides	is	possible	with	pros/cons		

	
Mr.	D’Amico	reminded	the	SBC	that	at	the	last	meeting,	SMMA	had	recommended	that	if	all	other	
factors	with	the	Hardy	option	were	equal,	it	would	recommend	building	on	the	existing	footprint,	either	
addition/renovation	or	all	new.		
	
All	new	construction	options	behind	the	existing	school	are	considered	“the	same”	–	re:	scope	of	work,	
cost,	site	amenity	building	out,	etc.	There	is	a	general	preference	here	for	new	option	7A	or	option	7B.	
Each	can	be	fine-tuned	in	the	next	phase	if	one	of	these	options	is	selected.		
	
In	regards	to	site	circulation,	the	concept	of	gating	to	limit	access	to	any	new	entrances	to	the	Hardy	site	
(from	Lawrence,	Hickory	or	Route	9)	was	discussed.	In	addition,	Ms.	Gray	noted	that	one	attendee	of	the	
abutters’	meeting	was	concerned	that	Lawrence	Road	is	narrow	and	would	need	improved	sidewalks	for	
students	to	share	the	road	properly	with	cars.	Ms.	Jop	said	sidewalk	evaluation	and	improvement	would	
automatically	be	part	of	the	Project	of	Significant	Impact	permitting	process.		
	
The	addition/renovation	option	at	Hardy	was	discussed	at	length.	Mr.	Gagosian	expressed	concern	that	
some	of	the	wayfinding	issues	with	the	existing	building	would	be	repeated	in	an	addition/renovation	
option.	Ms.	Jop	is	concerned	that	the	gym	would	be	located	on	the	opposite	side	of	the	parking	lot.	Mr.	
King	said	given	the	town’s	success	with	incorporating	historic	Sprague	into	that	renovation/addition,	the	
wayfinding	issues	could	be	mitigated,	and	the	Hardy	addition/renovation	option	still	has	potential.	
	
Options	7A	and	7A	were	reviewed,	which	include	the	possibility	of	either	removing	and/or	planning	to	
preserve	the	historical	portion	of	the	Hardy	building.	Mr.	Gagosian	said	if	the	new	school	is	built	in	the	
center	of	the	site,	any	attempt	to	preserve	and	reuse	the	historical	portion	of	Hardy	would	require	
taking	the	building	down	to	the	studs	and	would	come	with	significant	additional	cost.	Upon	a	question	
by	Ms.	Gray,	Mr.	D’Amico	said	the	cost	of	keeping	the	historic	building	would	be	included	in	the	early	
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cost	estimating	for	the	options	7A	or	7B	with	the	new	building	in	the	center	of	the	site.	Of	the	two,	Mr.	
Pitkin’s	preferred	option	is	7B.		
	
Mr.	Gagosian	and	Mr.	Lussier	expressed	a	desire	to	have	the	building	nestled	into	center	of	the	site,	
giving	it	a	more	neighborhood	feel	with	a	protective	boundary	around	it.		It	would	also	be	beneficial	for	
queuing,	and	for	accessing	Route	9.	Dr.	Lussier	said	if	the	project	team	does	not	attempt	to	address	the	
extensive	issues	with	Weston	Road,	a	major	opportunity	would	be	missed.	
	
Ms.	Ferko	asked	if	there	was	feedback	from	Hardy	abutters	on	where	the	preferred	placement	of	the	
building	would	be,	and	if	they	are	concerned	about	saving	the	original	building.	There	has	not	been	
substantial	feedback	from	abutters	relating	to	this	question.		
	
Ms.	Gard	asked	whether	the	energy	use	intensity	would	be	higher	for	the	addition/renovation	option,	
and	whether	there	would	be	less	room	on	the	roof	for	photovoltaics.	Mr.	D’Amico	said	yes	on	both	
counts.	
	
Ms.	Gray	looked	for	Mr.	D’Amico’s	guidance	in	next	steps	and	narrowing	down	the	options.		Ms.	
Freiman	suggested	to	eliminate	option	7D,	the	new	Hardy	on	the	front	of	the	site,	given	the	lack	of	
swing	space,	and	a	desire	by	some	to	push	the	building	to	the	center	of	the	site.	The	Committee	reached	
consensus	to	eliminate	that	option.	
	
Ms.	Gray	clarified	the	options	for	pricing	which	included	for	Hardy	an	add/reno	and	Options	7A/7B.		For	
Upham	it	will	be	a	base	repair,	6A	and	a	new	optioned	to	be	developed	on	the	footprint.		Five	options	
will	be	returned	for	review.		
	
Ms.	Gray	confirmed	March	26th	would	be	the	next	meeting	date	and	asked	the	Committee	if	they	would	
like	to	schedule	extra	meetings	in	between	to	review	added	data	and	meet	the	deadline	of	April	2n	of	
their	preferred	option.		
	
Mr.	D’Amico	reviewed	the	following	upcoming	milestone	schedule:	

• SBC	recommendation	of	preferred	option	–	April	2	
• Joint	meeting	with	SC	&	BOS	to	review	SBC	recommendation	of	preferred	option	–	April	9	
• Town	meeting	update	on	the	recommendation	of	preferred	option	–	April	13	or	14	
• Joint	meeting	with	SC,	BOS	&	SBC	to	vote	on	recommendation	of	preferred	option	–	April	30	
• SBC	submit	preferred	option	to	MSBA	–	May	6	

	
Mr.	Ulfelder	said	he	does	not	believe	the	schedule	is	realistic,	as	there	are	still	pieces	of	analysis	missing.	
He	doesn’t	believe	the	SBC	can	make	decisions	based	on	old	or	incomplete	data	in	the	timeframe	
suggested.		Ms.	Freiman	also	suggests	having	an	additional	meeting	to	discuss	new	options	and	updates.		
	



7	
	

In	a	discussion	of	criteria,	Ms.	Gray	asked	Mr.	D’Amico,	based	on	comments	from	the	abutters’	meeting,	
about	the	timing	of	ledge	removal	and	rock	crushing	and	how	the	noise	and	vibrations	might	impact	
students.	Are	construction	impacts	truly	neutral	for	each	option	or	might	there	be	more	disruption	with	
one	option	vs.	another?	
		
Ms.	Freiman	asked	Mr.	D’Amico	if	the	requested	information	could	be	prepared	within	two	weeks.	He	
responded	that	some	but	not	all	items	could	be	completed	on	that	schedule.		She	then	asked	the	
committee	if	a	“red,	yellow,	green”	color	coding	of	criteria	would	be	helpful	in	prioritizing	items.	The	
Committee	tentatively	agreed	to	meet	March	19.		
	
Mr.	D’Amico	noted	that	LEED	Silver	certification	is	required	by	the	MSBA,	and	would	be	incorporated	
into	the	cost	estimates.	Mr.	Ulfelder	and	Mr.	King	noted	that	detailed	information	on	the	sustainability	
of	each	option	had	not	been	presented.	These	are	important	components	that	need	attention.	The	
MSBA	process	typically	address	these	issues	during	schematic	design.	Members	discussed	concerns	
about	not	having	all	the	information	needed	to	make	an	informed	decision.		
	
Dr.	Lussier	feels	it	will	be	hard	to	get	to	an	April	2nd	decision	even	with	additional	meetings	given	all	the	
information	that	they	are	still	waiting	for.		He	does	not	want	to	make	a	rushed	decision	with	delayed	
important	information.		He	proposed	possibly	looking	at	a	Plan	B	to	prepare	the	committee	and	
community	with	new	information	and	adjusting	their	timeline.		
	
Adjournment	
At	approximately	8:45PM	upon	a	motion	by	Mr.	Ulfelder	and	a	second	by	Ms.	Martin,	the	School	
Building	Committee	voted	unanimously	to	adjourn.		
	
Documents	and	Exhibits	used	

• Redistricting	Maps	as	voted	by	School	Committee	
• Existing	School	District	Map	
• Previous	6	school	district	map	from	1982	–	2002	
• Redistricting	Presentation	slides	from	School	Comm.	mtg	on	Feb	11,	2020.		
• SMMA	Power	Point	presentation		

	
	


